MONTHLY PROJECT REPORT

Date of the monthly report

NAME OF THE PROJECT

CONTRACT NO:

Name of the client

ADDRESS OF THE CLIENT

NAME OF THE CONTRACTOR

ADDRESS OF THE CONTRACTOR

Date of Submission:

Cover Letter in the Contractor's Letter Head

Date: Date of the Submission

To,
The Project Manager,
Name of the Project,
Address

Subject: Submission of the Monthly Progress Report for the month of Date of Submission

We would like to submit the monthly progress report for the month of Date of the monthly report for the project Name of the Project, Contract No:

If you have any questions or should you require any additional information, please contact this office.

Very truly yours,

Er. Name of the Contractor
Authorized Representative

1 Introduction

Short introduction about the project.

1.1 Scope of the Project:

1.2 Deliverables of the Project:

2 Project Information

"Starts from another new line"

- Name of Project:
- Contract No:
- Location of Project: Address of the Project
    - Insert location Map
    - Insert Site Map
- Date Contract Agreement Signed:
- Name and of Contractor:
- Name, address and Contact No. of Authorized Representative of the Contractor:
- Name and of consultant:
- Name, address and Contact No. of Authorized Representative of the Consultant:
- Name, address and Contact No. of Team Leader of the Consultant:
- Name of Client/Organization:
- Client's Representative to the Project/ Project Manager (Director):

"Starts from another new line"

3 Project Start Up Information

- Scheduled Project Start Date:
- Scheduled Project End Date:
- Letter to Proceed (if any):
- Actual Start Date:
- Date Possession of Site/Site Handover:
- Date Possession of Site (partial handover):
- Total Contract Time/Period In calendar Days:
- Late Commencement, Reason Should be Stated:

"Starts from another new line"

4 Project Cost

Original Contract Sum (NRS):

Lump sum Breakdown of all cost like VAT, Provisional Sum amount, Civil works, Electrical Works:

Total cost in each heading of BOQ to be displayed:

"Starts from another new line"

5 Contractor's Mobilization (Performance) to execute works as prescribed in the Contractual Requirement

5.1 Overall, Contractor's Operations on the Site:

What kinds of work are currently undergoing on site? Data to be extracted from the daily project report.

5.2 Site Establishment:

Information regarding Labor yard, equipment yard and material yard. Latest pictures of each establishment. And details regarding area and capacity is required.

5.3 Adequacy and Conditions of Contractor's Machinery, Equipment and Plant.

Include Record of contractor's each type of Equipment which are actively performing on the project site. Data to be extracted from daily project report

5.4 Contractor's Staff Mobilization:

(Man Power/Human Resource; Skilled and non-skilled) i.e. assignment of Key Personnel Identified in the Project Contract. Include Record of contractor's personnel by profession who are actively performing on the project site. Data to be extracted from daily project report

5.5 Compare the contractor's Equipment and Personnel Capacities performing on the site with the same as included in the Contract agreement:

AI to be used for comparison of contract documents and daily project report

5.6 Contractor's Project Management Efficiency

5.7 Consistency and Quality of Site Record

(Availability of site book on the site)

6 Project progress status during the reporting period

• Work Program for the Reporting Period
Details of the activities planned during the reporting period i.e. 1 month.
Data to be extracted from the work schedule

6.1. Progress of Works (Physical Work Executed)

- Work Executed during the Reporting Period
  (by description of major work items which are planned and executed)
  Data to be compared between work schedule and daily project report
  Insert if any difficulties are encountered at site (also included in daily project report)
- Comparisons of Planned and Actual Progress
  S-Curve to be plotted
- Status of Overall Physical Work By Percentage_____%
- Status of Design and Drawings
  - Status of Drawings/Designs to be submitted by the Consultant/Client
  - Status of Workshop drawings to be submitted by contractor if any during the reporting period.
  - To be reported as per Daily project report.
- Approvals required from the Consultant/ Employer
- Details of the permits if required.

6.2. Financial Status Progress

- Value of Work Scheduled For The Month _____(in NRS)
- Value of Work Executed For The Month _____(in NRS)
- Value of Work Scheduled To Date _____ (in NRS)
- Value of Work Executed To Date _____ (in NRS)
- Summary of Previous Interim Payment Certificates Amount (in NRS) Up to the Reporting Period (by payment succession/order such as IPC 1, IPC 2, IPC 3 and so on……..)
- Current payment amount under request _____ (in NRS)
- Total Payment Approved up to the Reporting period _____ (in NRS)

7 Project Time/Period

- Total Contract Time Elapsed To Date _____ (Days)
- Total Contract Time Remaining _____ (Days)
- Total Contract Time expected to Over-Run _____ (Days)

7.1 Project Completion Time/Delay

- Reasons of Project Completion Time delay (if any);
  - Insert any reasons that may have encountered that causes delay in work (information to be extracted from Daily Site Report)
- Late Commencement (need to specified)
- Extension of Time (need to specified)

- Performance of either of or all of the contracting party/parties (in cases one fails to fulfill the contract requirements)
- Acceleration measures taken to reduce delay (if any)
- Attempts by the contracting parties to overcome delays
- Delay damage considered (if any)
- Extension of time for completion (if any) in days
- Cause of delay giving an entitlement to extension of time (if any)

8 Quantity Variance/ Variation Orders/ Supplementary Works

- Variation for substantial change in the quantity of any item of work included in the Contract
    - Describe all the items of those whose quantities in BOQ that have exceeded more than 25% (data to be extracted from Latest Running Bills and Daily site report)
- Supplementary Work- if there is any
- Appropriate Variation Order/Procedure given by Client/Consultant to the Contractor (if any)
- Substantial reasons for the major changes (be it in Variation and/or Supplementary Works)
- Supplementary Agreement for Supplementary Works (if required)(usually required for new items and the items that exceed more than 25% and 2% of total project cost)
- Quantity of Executed Work by Variation and Supplementary Works
- Percentage of Work Executed as Variation and supplementary Works compared to the Original agreement
- Value of Supplementary Work Executed (in NRS)

9. Level of Project Quality Control

- Overall Quality of Work Executed
    - Any request for improvement of quality from consultant/client shall be noted and reported back with improvement (such evidences shall be presented)
    - Does the Contractor's Quality assurance system demonstrate Compliance with the requirements of the Contract? (Contractor shall submit the Quality Assurance Plan, and conduct the tests as per the contract)
- Status of Non-Conformance Report
- Quality of Workmanship
- Quality of Material
- Sampling and Testing of Materials and/or Work
- Sampling and Testing Standards (list of standard testing methods)
- Certified test report from recognized testing agencies
    - (Copies of authenticated quality assurance documents, test results and certificates of materials); test results should be compared as provided in the Contract Document.
- Whether Work executed is as per the approved design and specification (Workmanship specification, performance specification and material specification etc.) stated in the contract document or not.

10. Problems Encountered

- From the Contractor's side
- From the Client's side
- From the Consultant's side

- Actions taken by the respective parties to alleviate the encountered problems

11. Health, Safety and Environmental Issues

- Health and Safety procedures that comply with all applicable regulations
- Providing applicable and relevant safety precautions to all persons entitled to the project site
- Protection of the environment to limit damage and nuisance to people and property (both on and off the site)
- Security of the site
- Accident recorded on the site (to be extracted from the Daily Project Report)

12. Summary/Conclusions /Recommendations

13. Appendix, for bulk data (letters received, sent, approved material submittals, test reports, site pictures with caption) monthly weather report (temperature, rainfall, snow, sunny, windy etc)